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Project Management
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Prepare Individual Environmental Reports (IER) in support of National 
Environmental Policy Act, (NEPA), Clean Water Act, Endangered Species Act, 
and other environmental laws.  
Meet monthly with Interagency resource team: U.S. Fish and Wildlife Service, National 
Marine Fisheries Service, Environmental Protection Agency, National Park Service, La 
Department of Wildlife and Fisheries, La Department of Natural Resources, and La 
Department of Environmental Quality.

Meet monthly with stakeholders. 

Conduct cultural resources surveys to locate, identify, and assess historic 
standing structures, shipwrecks,  prehistoric and historic archeological sites 
along the project corridors.

Conduct HTRW Phase I Environmental Site Assessments in accordance with 
ASTM standards along the project corridors.

Provide for a New Orleans Area Hurricane Protection System Environmental 
Justice program with community involvement, education, and conducting 
socioeconomic research in compliance with Executive Order 12898.



Tentative Start of Public Review Period for Draft IERs

9/3/20079/3/2007

2/10/20082/10/2008
9/20/20079/20/2007

12/22/200712/22/2007

2/23/20082/23/2008

8/7/20078/7/2007

4/26/20084/26/20083/5/20083/5/2008

8/13/20078/13/2007

8/30/20078/30/2007

8/30/20078/30/2007

9/9/20079/9/2007

12/23/200712/23/2007

12/1/200712/1/2007

1/25/20081/25/2008

10/15/200710/15/2007

12/20/200712/20/2007

BorrowBorrow

IER 18 IER 18 -- Government Furnished: 6/30/07Government Furnished: 6/30/07

IER 19 IER 19 -- Contractor Furnished: 6/30/2007Contractor Furnished: 6/30/2007



Estimated Borrow Needs: 142 Million Cubic Yards 



West Bank & Vicinity, New Orleans, LA, 
Hurricane Protection Project
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Western Tie-in
Alignment study underway

Highway 90 to Cataouatche PS
Construction underway to minimum elevation +10,
designs underway for 100-yr protection

Lake Cataouatche PS to Segnette State Park
Construction to minimum elevation +11 to begin summer 07,
designs underway for 100-yr protection

Westwego-to-Harvey
Construction to minimum elevation + 10 to begin summer 2007,
designs underway for 100-yr protection

Company Canal Floodwalls
Alignment study underway

Algiers and Harvey Canal Area
100-yr protection alternative analysis
underway

Harvey Canal Floodwalls
Design complete; 
1st contract award March 2007, final
completion of all floodwalls 
late spring 2009

Algiers Canal
Entire canal planned to be raised to 100-yr
level of protection, designs underway

Hero Canal
Designs underway for 100-yr protection,
contract award planned for late 2007

Hero-to-Oakville (Eastern Tie-in)
Alignment study underway, contract award late 2007 

Lapalco Floodgate
Interim closure to +8 by summer 2007;
Completion of contract in 2008 to authorized height 
of 11.0 NAVD.  Evaluation of how to modify 
structure to 100 year level of protection is underway.



Western Tie In Alignment Study Western Tie In Alignment Study 
Alignment StudyAlignment Study



Segnette 
Pump Station

Segnette 
Pump Station Old Westwego 
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Old Westwego 
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Existing FloodwallsExisting Floodwalls
Existing FloodwallsExisting Floodwalls

Existing FloodwallsExisting Floodwalls
Existing LeveeExisting Levee

COMPANY CANAL 
FLOODWALLS

Interim Closure/Barge Gate to provide 
authorized level of protection.

Studying a Permanent Sector Gate in 
three location to provide 100 year 

protection instead of replacing floodwalls.

COMPANY CANAL COMPANY CANAL 
FLOODWALLSFLOODWALLS

Interim Closure/Barge Gate to provide Interim Closure/Barge Gate to provide 
authorized level of protection.authorized level of protection.

Studying a Permanent Sector Gate in Studying a Permanent Sector Gate in 
three location to provide 100 year three location to provide 100 year 

protection instead of replacing floodwalls.protection instead of replacing floodwalls.

Interim ClosureInterim Closure
with Barge Gatewith Barge Gate

(3 to 4 years)(3 to 4 years)

Permanent Sector Gate 
with Earthen Closure

Permanent Sector Gate Permanent Sector Gate 
with Earthen Closurewith Earthen Closure

Permanent Sector Gate,  
Pump Station with Earthen Closure

Permanent Sector Gate,  Permanent Sector Gate,  
Pump Station with Earthen ClosurePump Station with Earthen Closure



Reach 2b Boomtown to Hero Pump StationReach 2b Boomtown to Hero Pump Station
(Under Construction)(Under Construction)

Reach 3b Hero Pump Station to Algiers CanalReach 3b Hero Pump Station to Algiers Canal

Reach 3a Hero Pump StationReach 3a Hero Pump Station

Reach 2a BoomtownReach 2a Boomtown

Reach 1 Lapalco to BoomtownReach 1 Lapalco to Boomtown

Harvey Canal FloodwallsHarvey Canal Floodwalls
5 Task Orders under one Construction Contractor5 Task Orders under one Construction Contractor



Hero Canal to Oakville Levees and Floodwalls
Proposed Alignment 1



Hero Canal to Oakville Levees and Floodwalls
Proposed Alignment 1A



Hero Canal to Oakville Levees and Floodwalls
Proposed Alignment 2



Hero Canal to Oakville Levees and Floodwalls
Proposed Alignment 3



Hero Canal to Oakville Levees and Floodwalls
Proposed Alignment 4



Algiers and Harvey Canal Area – 100-Yr Protection
Parallel Protection

Lapalco Floodgate
and Cousins PS
Discharge Channel
Walls (raised to provide
100 yr level of protection)

Levees and Floodwalls
at elevation to provide
100 yr level of protection 



Algiers and Harvey Canal Area – 100-Yr Protection
Sector Floodgate on GIWW

Lapalco Floodgate and 
Cousins PS Discharge 
Channel Walls at previously
authorized level 
of protection

Levees and Floodwalls to the 
previously authorized level
of protection 

Sector floodgate in the GIWW below the 
confluence of the Algiers and Harvey Canals
to the 100 yr level of protection

Levees and Floodwalls to the 
100 yr level of protection 



Algiers and Harvey Canal Area – 100-Yr Protection
Sector Floodgate on Algiers Canal

Levees and Floodwalls to the
previously authorized level
of protection 

Sector floodgate in the Algiers Canal
to the 100 yr level of protection

Levees and Floodwalls to the 
100 yr level of protection 

Lapalco Floodgate
and Cousins PS
Discharge Channel
Walls (raised to provide
100 yr level of protection)



Algiers and Harvey Canal Area – 100-Yr Protection
Sector Floodgates on Algiers and Harvey Canals

Lapalco Floodgate and Cousins PS 
Discharge Channel Walls at 
previously authorized level of 
protection

Levees and Floodwalls to the
previously authorized level
of protection 

Levees and Floodwalls to the 
100 yr level of protection 
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