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HPO “Final Fifteen” Contract Award Schedule 
Orleans Metro (Main Supporting District MVS)

1. LPV 103.01A2 (Scheduled Award Date: 04/10)
2. LPV 104.02 (Scheduled Award Date: 01/10) (Awarded)
3. Permanent Pump Stations (Scheduled RFP Date: 01/10) (Main Supporting District NWP)

Orleans East (Main Supporting District MVM)
4. LPV 105.01 (Scheduled Award Date: 01/10) (Advertised) 
5. LPV 105.02 (Scheduled Award Date: 01/10)
6. LPV 106 (Scheduled Award Date: 01/10)
7. LPV 107 (Scheduled Award Date: 01/10)
8. LPV 109.02a (Scheduled Award Date: 01/10) (Advertised) 
9. LPV 109.02b (Scheduled Award Date: 01/10) 
10. LPV 109.02c (Scheduled Award Date: 01/10) (Advertised) 
11. LPV 110 (Scheduled Award Date: 01/10) (Advertised)

St. Bernard (Main Supporting District MVP)
12. LPV 144 (Scheduled Award Date: 01/10) (Awarded)
13. LPV 147 (Scheduled Award Date: 01/10) (Advertised)
14. LPV 149 (Scheduled Award Date: 04/10) Plaquemines Parish

Inner-Harbor Navigation Canal (IHNC)
15. Seabrook Gate (ECI Award Date: 10/09) (Contract Protested)

Schedule as of Nov  09                     Data as of 26 Jan 09

Italics indicates current schedule shows post 1 June 2011 completion

(Last 15 miles of the East Bank System - Orleans and St. Bernard Parishes)

Internal Draft Working Document
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Risk Risk –– Shared ResponsibilityShared Responsibility
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Initial Risk

Nonstructural - Zoning
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106

107

108

109.02b

110

111.01

New Orleans East Risk Reduction ProjectsNew Orleans East Risk Reduction Projects

Current Construction

Preconstruction 
Services

Upcoming Contracts

IHNC Surge BarrierProposed Seabrook 
Floodgate Complex

105

IHNC East Wall

Secondary Risk 
Reduction

109.02a



6 BUILDING STRONG®

Inner Harbor Navigation Canal Surge BarrierInner Harbor Navigation Canal Surge Barrier
Under Construction – 50% complete

• The IHNC Lake Borgne Surge 
Barrier project was the first 
construction contract awarded for 
the 1 percent storm damage risk 
reduction system.

• At over $1 billion, this is the largest 
civil works Design-Build project in 
Corps history.

• The IHNC Lake Borgne Surge 
Barrier contract awarded to Shaw 
Environmental & Infrastructure, Inc., 
on Apr. 4, 2008.

• Began driving 1,271 (1.8 miles) 66-
inch spun cast piles on May 9,2009; 
completed on Oct. 21, 2009.
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Inner Harbor Navigation CanalInner Harbor Navigation Canal
Lake Borgne Surge BarrierLake Borgne Surge Barrier

• MRGO fill operation complete; 

• Completed driving 1,271 66-inch spun 
cast piles on 21 Oct;

• Pile driving operations for closure and 
batter piles are exceeding expected 
driving rates;  

• Cap placement and casting the parapet 
wall is under way;

• The cofferdam at the GIWW Bypass 
Gate and the un-watering is complete.  
The tremie slab is being chipped smooth 
and the sill formwork operation has 
started.

Back to Project Map
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LPV 111.01: CSX RR to Michoud Canal

Project Description
• Raise existing levee

• Existing elevation: 19’ to 19.5’
• Future elevation: 24’ to 27.5’

• Replace and raise existing  
floodwall at PS 15 to 30.5’
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LPV 110: CSX Railroad Gate
Project Description
• Construct new T-wall & 

gate with an alignment shift 
• Existing elevation: 20’
• Future elevation: 27.5’

Next Steps
• Project Agreement 

Currently Advertised 
Award: Feb. 12, 2010

Back to Project Map
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LPV 109.02a: South Point to CSX Railroad
Phase I: Sand Drainage Blanket
Phase II: Borrow Supply Contract

Phase III: Levee Construction & Highway Crossings
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LPV 109.02a: South Point to CSX Railroad

137’

+14+14’’ El.El.

Levee EnlargementLevee Enlargement

Between IBetween I--10 and US10 and US--9090

New Orleans EastNew Orleans East

+19+19’’ El.El.

196’

Flood Side Protected Side
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Sand layer
Gravel layer

Clay Levee

Existing Levee
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LPV 109.02a: South Point to CSX Railroad

Project Description

• Phase I – Under Construction
Reinforcing levee with high 
strength geotextiles and sand 
drainage blanket

• Phase II – Borrow Supply 
contract awarded on Dec. 4, 
2009
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LPV 109.02a: South Point to CSX Railroad - Phase III
Project Description
• Raise levee to 16.5’ - 28’ utilizing wick 

drains
• Highway 11: Construct a 50’ wide gate 

with an alignment shift that ties into 
109.02a levee system

• Highway 90: Construct two 38’ wide 
gates with an alignment shift that ties 
into the 109.02a levee system

Next Steps
• Construction Permit

Currently Advertised
Award: Feb. 25, 2010

Hwy 90

Existing Alignment

New Alignment

Hwy 11

New Alignment

Existing Alignment

Back to Project Map
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LPV 109.02b: I-10 Crossing
Project Description
• Raise existing ramp to 16.5’

• Tie in to the existing 109.02a 
levee system

Next Steps
• Project Agreement for 

relocation of I-10

Advertise: Feb. 19, 2010
Award: March 26, 2010

Levee

I-10 Ramp

I-10

Back to Project Map
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LPV 108: Paris Road to South PointLPV 108: Paris Road to South Point
Under Construction – 85% complete

Project Description
• Raising 33,100 feet 

(more than 6 miles) of 
levee to between 18.5’
to 19.5’
100% complete

• Adding new floodwall at 
Collins Pipeline  
80% complete
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LPV 107: Lincoln Beach Floodwall & Gate

Project Description
• Replace existing I-wall with T-wall 

to 15.5’
• Construct new floodgate to 15.5’

Next Steps
• Right of Entry 
• Construction Permits

Advertise: Feb. 4, 2010
Award: March 15, 2010

Back to Project Map
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LPV 106: Citrus Levee
Project Description
• Place 2 foot wall on 

existing levee to 14.5’

• Flood protection 
improvements at Citrus 
and Jahncke Pump 
Stations

Next Steps
• Right of Entry

• Construction Permit

Advertise: Feb. 1, 2010
Award: March 15, 2010

Steel Supply 
Contract Awarded 
on Dec. 18, 2009
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Conceptual Drawing - Floodwall

Back to Project Map

14 .5 ft.
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LPV 105.02: Lakefront Airport - East
Project Description
• Replace existing 

floodwall to 15.5’

• Place 2 foot wall on 
levee to 15.5’

Next Steps
• Utilities Relocation

• Rights of Entry 

• Construction Permit

Advertise: Feb. 12, 2010
Award: March 15, 2010

Steel Supply 
Contract Awarded 
on Dec. 18, 2009
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LPV 105.01: Lakefront Airport - West
Project Description
• Replace existing floodwall to 

15.5’

• Construct two 32’ wide 
floodgates across Downman Rd.

Next Steps
• Rights of Entry 

• Construction Permit

Currently Advertised
Award: Feb. 26, 2010

Back to Project Map
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Inner Harbor Navigation Canal Inner Harbor Navigation Canal - Seabrook

CONCEPTUALCONCEPTUAL

Proposed Action

• Construct a sector gate 
and two vertical lift 
gates 540’ south of the 
Senator Ted Hickey 
(Seabrook) Bridge

Next Steps

• NEPA

• Design

• Real Estate

• RR Agreement

Back to Project Map
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Relief Wells
Drawing is not to scale

Sand to Elevation -43.0’

Storm Event Water Level Wall

Sheet Pile – Cut Off Wall

Discharge
Line

Perforated Pipe

Normal Water Level

(Top of Wall)

Elevation
Varies

Collection Pipe

Inspection Wells

Sand Layer

IHNC

• Thickness and depth of sand layer varies
• Location and number of wells is based on geotechnical analysis

Sand Layer
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Secondary Risk Reduction 
Inner Harbor Navigation Canal East Wall

Phase I Relief Wells (100% complete)(100% complete)

Phase II Sheet Piles (Contract awarded in Dec. 2009)(Contract awarded in Dec. 2009)
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� Construction impacts
� Elevated noise levels from 

motors, pumps, generators, pile 
driving, etc.

� Increased truck traffic (trucks 
will utilize approved haul routes)

� Road access will be limited at 
times

� Extended work hours (6 days 
per week of pile driving up to 12 
hours per day)

� Corps’ efforts to minimize 
impacts

� Roads will be watered (to 
minimize dust)

� Working with Department of 
Public Works on road closures

What To Expect During Construction
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� Onsite Corps employee 
oversight

� Monitors the construction 
contractor

� Ensures sites are safe 
and signage is clear

� Confirms traffic control 
measures are maintained 
and meet safety 
standards

� Knowledgeable of site 
activities

Onsite Inspection
Quality Control/Quality Assurance
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Upcoming Public Meetings
Open House 6 p.m. - Presentation 6:30 p.m.

Thursday, Jan. 28, 2010
West Return Floodwall Construction

Kenner City Pavilion
3800 E. Loyola Ave.
Kenner, LA 70065

Thursday, Feb. 2, 2010
Harvey to Westwego Levee

Visitation of Our Lady School
3520 Ames Blvd.

Marrero, LA 70072

Monday, Feb. 22, 2010
Violet Freshwater Diversion Neighborhood Meeting 

W. Smith Elementary School
6701 E. St. Bernard Hwy

Violet, LA 70092

Tuesday, Feb. 23, 2010
Coastal Restoration Town Hall Meeting  

Lake Charles Civic Center 
900 Lakeshore Dr.

Lake Charles, LA 70601

Wednesday, Feb. 24, 2010
Coastal Restoration Town Hall Meeting 

St. Mary Parish AARP Building
4014 Chennault St.

Morgan City, LA 70380

Thursday, Feb. 25, 2010
Coastal Restoration Town Hall Meeting 

Jefferson Parish Westbank Council Chambers
200 Derbigny St.
Gretna, LA 70053
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Currently Available for Public Review

� IER 11 Tier 2 Pontchartrain 
�Public review period extended and will close at 

midnight on Jan. 27, 2010

� IER Supplemental 14.a
�Public review period extended and will close at 

midnight on Feb. 4, 2010
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Web-based Resources
www.nolaenvironmental.gov http://www.mvn.usace.army.mil

CONSTRUCTION IMPACTS HOTLINE 
877-427-0345
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Visit the following links to follow us on 
Facebook, Twitter and Flickr:

http://www.facebook.com/people/New-Orleans-
District/100000017439096

http://twitter.com/teamneworleans

http://www.flickr.com/photos/37671998@N05
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• Speaker Request Cards are available at the sign-in 
tables

• Speakers will be called upon to speak in the order their 
request card is received

• Speakers will have a maximum of 5 minutes to speak

• Speakers may not yield unused portions of their time to 
another speaker

Public Meeting Ground Rules


