



US Army Corps
of Engineers®

IER 18 – Government-furnished Borrow Material, Multiple Parishes

IER Duration: March 2007 to June 2007

IER 19 – Contractor-furnished Borrow Material, Multiple Parishes

IER Duration: March 2007 to August 2007

Additional IERs will be completed as needed as borrow sites are identified. This will be an ongoing effort through 2010.

Grouping of individual borrow sites into IERs will be determined as sites are identified. Construction award and duration is tied to the individual construction contract where the borrow will be used.