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Abstract: The U.S. Army Corps of Engineers (USACE) Hurricane 
Protection Office (HPO) is authorized to provide New Orleans, Louisiana, 
with a risk reduction system for the one percent exceedance flood 
(HSDRRS). The purpose and need for the proposed action is to provide, in a
timely manner, the 100-year level of risk reduction from flood damage to 
the areas surrounding the IHNC due to flooding from hurricanes and other 
severe storm events. This risk reduction is being accomplished through the 
construction of a comprehensive system of levees, gates, and drainage 
structures. Several planned structures (to be located along the levee system) 
allow for continued navigation in the Inner Harbor Navigation Canal 
(IHNC), Bayou Bienvenue, and the Gulf Intracoastal Waterway (GIWW). 
The IHNC Seabrook, Bayou Bienvenue, and GIWW gate structures are 
designed to remain open during normal tidal conditions with the ability to 
close during surge events. Numerical model studies were performed by the 
USACE Engineer Research and Development Center (ERDC) Coastal and 
Hydraulics Laboratory (CHL) to assess the impacts of these navigation 
structures on hydrodynamics and larval transport. HPO requested that 
ERDC also perform a numerical modeling study for the purpose of 
analyzing the temporary construction impacts of proposed HSDRRS 
measures to be placed in the GIWW and the Mississippi River Gulf Outlet 
(MRGO). The work presented in this report documents hydrodynamic 
modeling and analysis of two construction sequence plans which will occur 
during the construction of the Borgne alignment and Seabrook structures 
included in the HSDRRS. This report specifically focuses on the 
construction sequence plans during which the Bayou Bienvenue structure 
and GIWW sector gate are being built as well as the construction of the 
Seabrook structure. The February 2010 plan includes cofferdams on the 
Bayou Bienvenue and at the GIWW sector gate in addition to closing the 
MRGO at La Loutre and south of Bayou Bienvenue. The March 2010 plan 
adds a cofferdam at Seabrook. Water surface elevation, velocity magnitude 
and direction, and percent less than analyses were performed at several 
locations within the model domain, focusing on the areas likely to be 
affected by the plan changes.

DISCLAIMER: The contents of this report are not to be used for advertising, publication, or promotional purposes. 
Citation of trade names does not constitute an official endorsement or approval of the use of such commercial products. 
All product names and trademarks cited are the property of their respective owners. The findings of this report are not to 
be construed as an official Department of the Army position unless so designated by other authorized documents.

DESTROY THIS REPORT WHEN NO LONGER NEEDED. DO NOT RETURN IT TO THE ORIGINATOR.
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Preface 

The model investigation presented in this report was authorized and funded 
by the U.S. Army Corps of Engineers Hurricane Protection Office (HPO), 
New Orleans, LA, in an effort to support the navigation impacts analysis 
modeling of the proposed construction sequence for hurricane protection 
structures along the Gulf Intracoastal Waterway and Inner Harbor 
Navigation Canal. This work was performed in conjunction with the 
environmental impacts analysis modeling effort which will be documented 
in Individual Environmental Report #11 Tier 2 Pontchartrain for the 
improved protection of the Inner Harbor Navigation Canal. This work was 
conducted by Jennifer Tate and Cassandra Ross.

This work was conducted at the Coastal and Hydraulics Laboratory (CHL) 
of the U.S. Army Engineer Research and Development Center (ERDC) 
during the period of June 2009 to July 2009 under the direction of 
Dr. William D. Martin, Director of the CHL; Bruce Ebersole, Chief of the 
Flood and Storm Protection Division, CHL; Dr. Robert McAdory, Chief of 
the Estuarine Engineering Branch, CHL.

COL Gary E. Johnston was Commander and Executive Director. 
Dr. Jeffery P. Holland was Director of ERDC. 
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Unit Conversion Factors 

MMultiply     BBy  TTo Obtain  
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1 Introduction 

Background 

The U.S. Army Corps of Engineers (USACE) Hurricane Protection Office 
(HPO) is authorized to provide New Orleans, Louisiana, with a risk 
reduction system for the one percent exceedance flood, Hurricane and 
Storm Damage Risk Reduction System (HSDRRS). The purpose and need 
for the proposed action is to provide, in a timely manner, the 100-year 
level of risk reduction from flood damage to the areas surrounding the 
Inner Harbor Navigation Canal (IHNC) due to flooding from hurricanes 
and other severe storm events. The term “100-year level of risk reduction,”
as it is used throughout this document, refers to a level of risk reduction 
that reduces the risk of storm surge and wave-driven flooding in the New 
Orleans Metropolitan Area to a one percent chance in any given year. The 
proposed action resulted from a defined need to reduce flood risk and 
storm damage to residences, businesses, and other infrastructure from 
hurricanes (100-year storm events), and other high water events. The 
completed HSDRRS would lower the risk of harm to citizens and damage 
to infrastructure during a storm event. 

This risk reduction is being accomplished through the construction of a 
comprehensive system of levees, gates, and drainage structures. Several 
planned structures (to be located along the levee system) allow for 
continued navigation in the IHNC, Bayou Bienvenue, and the Gulf 
Intracoastal Waterway (GIWW). The IHNC Seabrook, Bayou Bienvenue, 
and GIWW gate structures are designed to remain open during normal 
tidal conditions with the ability to close during surge events, however, 
navigation results may require a change in the operation procedures. 
Numerical model studies were performed by the USACE Engineer 
Research and Development Center (ERDC) Coastal and Hydraulics 
Laboratory (CHL) to assess the impacts of these navigation structures on 
hydrodynamics and larval transport and were reported in Tate et al. 2010.

HPO requested that ERDC also perform a numerical modeling study for 
the purpose of analyzing the temporary construction impacts of proposed 
HSDRRS measures to be placed in the GIWW and the Mississippi River 
Gulf Outlet (MRGO). 
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Figure 1-1 shows the project vicinity. Figure 1-2 shows a more detailed 
project area.

The MRGO Canal is a 66-mile-long deepwater channel that extends 
northwest from deep water in the Gulf of Mexico to New Orleans, LA. The 
MRGO merges with the GIWW and continues five miles further to the west 
where it joins the IHNC. The IHNC continues approximately another three 
miles north from its intersection with the GIWW to connect with Lake 
Pontchartrain at Seabrook. To the East of the connection of the GIWW 
with the MRGO, the GIWW extends northeast approximately six miles to 
its first connection with Lake Borgne and 20 miles to its connection to the 
Rigolets, located to the northeast of Chef Menteur beyond the extent of 
Figure 1-2. 

FFigure 1-1. Vicinity map. 
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FFigure 1-2. Project area map. 

Technical Approach 

This study involves numerical hydrodynamic modeling using the shallow 
water module of the Adaptive Hydraulics (AdH) code in two-dimensions. 
The modeling effort presented in this document is continued from the effort 
performed in Tate et al. 2010. Details of the model development, mesh 
characteristics, boundary condition generation, and model validation are 
found in Tate et al. 2010. A discussion of the AdH code is also included in 
Tate et al. 2010. Since this specific work concerns the construction sequence 
of the protection measures, a structure is considered to be either open or 
closed for the entire time of a simulation. The results of these simulations 
will be compared to results for a plan in which no changes are made to the 
system, a plan in which the MRGO is cut off at La Loutre, and a plan in 
which the MRGO is cut off at La Loutre and the Borgne alignment is in 
place. In Tate et al. 2010, these plans are, respectively, Base, Plan 1, and 
Plan 2. Further details of the conditions used for simulation and 
comparison will be provided in Chapter 3.

The time periods for simulation and analysis are the same as those 
presented in Tate et al. 2010. Two different four-week periods are 
simulated as specified by HPO. The periods included for these simulations 
are August 15 – September 15, 2007 and March 1-31, 2008.

Chef 
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Lake 
Pontchartrain
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Bayou 
Bienvenue



ERDC/CHL TR-10-11 4 

2 Model Development 

Hydrodynamic Numerical Model Code 

A hydrodynamic numerical model is composed of: a numerical model code; 
a computational mesh that is a digital representation of the system under 
study, incorporating important features, such as bathymetry, etc., of the 
system adequately to answer questions posed; data suitable for developing 
the mesh, boundary condition files incorporating the system forcings and 
data for use in validating the model’s calculated results of, for example, 
water level, velocity, etc.; and, finally, a demonstration that the model 
represents the system adequately to answer the questions for which the 
model was developed. This digital, validated system of files and codes is, 
then, a model representation of the system. The hydrodynamic code used in 
this study, AdH, is a finite element code that can simulate three-
dimensional groundwater, three-dimensional Navier-Stokes, and two- and 
three-dimensional shallow water equations. This study utilizes the two-
dimensional (2D) shallow water equations of AdH. The 2D shallow water 
module of AdH solves for depth and depth averaged velocity throughout the 
model domain. In this case, density effects due to salinity or other factors 
are ignored and therefore their effects on the flow are not included in these 
simulations and results. In this application, the model is simulated on high 
performance computing machines in order to obtain results as quickly as 
possible. Further details on the AdH model and its equations can be found 
at https://adh.usace.army.mil 

The AdH code can be used in a serial or multiprocessor mode on personal 
computers, UNIX, Silicon Graphics, and CRAY operating systems. The 
uniqueness of AdH is its ability to dynamically refine the domain mesh in 
areas where more resolution is needed at certain times due to changes in 
the flow conditions. AdH can simulate the transport of conservative 
constituents, such as dye clouds or salinity, as well as sediment transport 
that is coupled to bed and hydrodynamic changes. The ability of AdH to 
allow the domain to wet and dry within the marsh areas as the tide 
changes is suitable for the shallow marsh environment present in a few 
locations included in the model domain. AdH is a research and 
development product of the USACE System Wide Water Resources 
Program (SWWRP). AdH has been used to model sediment transport in 

or in Appendix B of Tate et al. 2010.



ERDC/CHL TR-10-11 5 

sections of the Mississippi River, tidal conditions in southern California, 
and vessel traffic in the Houston Ship Channel, among others.

Mesh Development 

The computational model domain is given in Figure 2-1. This is the same 
model domain as in previous studies of this area as described in McAnally et 
al. 1997 and Tate et al. 2002. This mesh has since been modified to include 
more recent bathymetry and additional marsh storage and flow pathways 
for the navigation study of the Borgne alignment. The domain extends east 
of the Chandeleur Islands in the Gulf of Mexico, follows the coastline of 
Mississippi and Louisiana on the north, follows the MRGO on the south, 
and includes Lake Pontchartrain and Lake Maurepas. The actual mesh was 
taken from that used in the IHNC navigation study (Martin et al. 2010) and 
modified to fit the AdH format of linear, triangular elements. Bathymetry 
data were collected by ERDC-CHL in the IHNC, GIWW, Bayou Bienvenue 
and northern MRGO in November 2008. These data were incorporated into 
the mesh. Mesh boundaries were also better defined along the IHNC, 
GIWW, and Bayou Bienvenue. The vertical datum for this mesh is NAVD 88 
(2004.65). This Base mesh is identical to that used for the hydrodynamic 
modeling and particle tracking simulations as documented in Tate et al. 
2010. The model validation is also included in the referenced document. 
From the Base mesh, the requested plan conditions are incorporated. 

Boundary Conditions 

Boundary conditions for this model include river inflows, tidal water 
surface elevations, and wind forcings. This information is needed for 
August 2007 through October 2008 in order to perform the requested 
analyses. 

The river inflows to the model domain are taken from the U.S. Geologic 
Survey streamflow database. Daily average values are applied to the model 
at six locations:  the Pearl River, the Amite River, the Blind River, the 
Tchefuncte River, the Tickfaw River, and the Tangipahoa River. The 
locations of these rivers are shown in Figure 2-2. Flow from the Mississippi 
River into the Gulf of Mexico is accounted for in the tidal boundary condi-
tion since it does not enter directly into the model domain. Ungaged flows 
are not factored into the model, which includes any flow through the 
wetland areas along the Mississippi River. 
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FFigure 2-1. Model domain and bathymetry. 

Figure 2-2. Location of river inflows. 

The tidal forcings for the hydrodynamic model are generated using 2008 
NOAA gage data from Gulfport Harbor (gage #8745557) and Pilots Station 
East, SW Pass (gage #8760922). The harmonic constituents and the 
nonastronomical, or sub-tidal, signal for each station are used to generate a 
tidal forcing or water surface elevation at each node along the tidal 
boundary over the time of the simulation. The values for each node are 
determined by performing a linear interpolation of the amplitude and phase 

Rigolets
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Grand 
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Gulf of 
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for each tidal constituent as well as for the sub-tidal signal. The tide is then 
reconstituted at each location along the boundary using these interpolated 
parameters. Again, details of this process and more information of the tidal 
boundary condition are available in Tate et al. 2010.

The wind data used were obtained from the Joint Air Force and Army 
Weather Information Network and the Air Force Combat Climatology 
Center in Ashville, NC. These data are hourly surface winds at the New 
Orleans International Airport (Station 722310 – KMSY). The wind signal 
is interpolated using a polynomial interpolation for the wind signal 
components to fill any data gaps. 

Model Validation 

The model is validated with field data from 2008 of water surface 
elevation, discharge, and velocity. Details of the model validation can be 
found in Tate et al. 2010, including boundary condition development and 
comparison of model results to the available field data.
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3 Construction Sequence Plans 

Model Scenarios 

Two construction plan simulations are modeled in addition to the previous 
modeling efforts described in Tate et al. 2010. The two scenarios are 
modeled according to the analysis conditions requested by HPO in Tate et 
al. 2010 and the hydrodynamic results are provided to HPO. These results 
will be compared to an existing condition in which all waterways are open 
(Base), a plan condition in which the MRGO is closed at La Loutre (Plan 1), 
and a plan in which the MRGO is closed at La Loutre and south of Bayou 
Bienvenue and gate structures exist on the Bayou Bienvenue and GIWW 
(Plan 2). These conditions are labeled to correspond to the same conditions 
in the previous research and reports and details of these plans are given in 
the list below.

Base - fully open MRGO, GIWW, and IHNC (Figure 3-1)

FFigure 3-1. Base configuration: no closures, no structures. 
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Plan 1 – close the MRGO at La Loutre (Figure 3-2)

Plan 2 – close the MRGO at La Loutre, include the Borgne alignment 
(close the MRGO south of Bayou Bienvenue, 56 ft X 8 ft gate on Bayou 
Bienvenue, and two 150 ft X 16 ft gates on GIWW) (Figure 3-3)

The two construction sequences are intended to show how the actual 
construction process may affect the flows and water surface elevations in 
the surrounding areas of the system. While constructing these hurricane 
protection structures, cofferdams will be in place at various times, 
restricting the amount of flow passing certain locations, at times 
completely cutting off the channel. These cofferdams will be labeled as a 
closed pathway in the following figures. The construction sequence 
conditions are given in the following list.

FFigure 3-2. Plan 1 configuration:  close the MRGO at La Loutre. 

MRGO Closure 
at La Loutre 
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FFigure 3-3. Plan 2 configuration: includes Plan 1 and the Borgne alignment (56 ft X 8 ft gate 
on Bayou Bienvenue, and two 150 ft X 16 ft gates on GIWW). 

February 2010 – close the MRGO at La Loutre, close the  MRGO south 
of Bayou Bienvenue, cofferdam at the 56 ft X 8 ft gate on Bayou 
Bienvenue, cofferdam at the 150 ft X 16 ft sector gate on GIWW, open 
the 150 ft X 16 ft barge gate on GIWW, Seabrook area unchanged from 
Base (Figure 3-4)

March 2010 - close the MRGO at La Loutre, close the  MRGO south of 
Bayou Bienvenue, cofferdam at the 56 ft X 8 ft gate on Bayou 
Bienvenue, cofferdam at the 150 ft X 16 ft sector gate on GIWW, open 
the 150 ft X 16 ft barge gate on GIWW, Seabrook opening completely 
closed off for flow with cofferdam (Figure 3-5)

The hydrodynamic simulations for all conditions are run for two different 
time periods. Each analysis period is four weeks. A two week spin-up 
period is included in the hydrodynamic simulations prior to the analysis 
period. The two time periods used for this study are August 15 –
September 15, 2007 (labeled as September) and March 1 – 31, 2008. A

GIWW Sector Gate 

Bayou Bienvenue 
Structure 

MRGO Closure 
South of Bayou 

Bienvenue 

GIWW Barge Gate 

Existing Pipeline Channel 
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FFigure 3-4. February 2010 configuration: close the MRGO at La Loutre,  
close the MRGO south of Bayou Bienvenue, cofferdam at the Bayou  
Bienvenue gate, cofferdam at the sector gate on GIWW, and open  

the 150 ft X 16 ft barge gate on GIWW. 

Figure 3-5. March 2010 configuration: includes February 2010  
configuration with a cofferdam at the Seabrook structure as well. 
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general picture of the tidal signal near the Gulf boundary for these two 
time periods is shown in Figures 3-6 and 3-7. The wind speeds at the New 
Orleans International Airport for these periods are given in Figures 3-8
and 3-9. It is apparent in these figures that the March winds and tide are 
indicative of the spring season when conditions are more erratic due to 
front passages and rain events. The September period shows lower wind 
speeds and a more typical diurnal tide signal, which is expected in the Gulf 
of Mexico.

Tidal Signal
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Figure 3-6. Tide signal for the September analysis period. 
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Tidal Signal
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Figure 3-7. Tide signal for the March analysis period. 
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Figure 3-8. Wind signal for the September analysis period. 
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Figure 3-9. Wind signal for the March analysis period. 
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4 Hydrodynamic Results 

The results of the hydrodynamic simulations are presented here. An 
analysis of how the construction sequence plan conditions affect the 
velocities and water surface elevations in the area of the structures is given 
in this section. 

Velocity Magnitudes 

Velocity data are extracted in the location of the structures for the GIWW 
barge gate and the Seabrook structure. Data are not extracted in the Bayou 
Bienvenue structure or at the GIWW sector gate since there is a cofferdam 
in place at these locations. Since there is also a cofferdam at the Seabrook 
structure in the March 2010 condition, no data is presented for that 
situation. Data are also compared at locations in Chef Menteur and the 
Rigolets. Figures 4-1 through 4-3 show the locations of velocity data 
comparisons. For the Base, Plan 1, and Plan 2 comparison conditions, data 
are analyzed at a location north of the Seabrook structure location where 
the velocities are greatest. 

FFigure 4-1. Hydrodynamic analysis  
locations – Seabrook. 

+
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FFigure 4-2. Hydrodynamic analysis locations – Bayou Bienvenue  
Structure, GIWW Sector Gate, and GIWW Barge Gate. 

Figure 4-3. Hydrodynamic analysis locations – Chef Menteur  
and Rigolets. 

The average velocity for flood and ebb are determined at each location and 
time period for all simulation conditions as are the maximum velocities for 
all conditions. Since there is a circulation within this system through the 
GIWW, the definition of flood and ebb can be misleading. For this reason a 
definition of positive and negative or flood and ebb is necessary. Positive 

+

+

+

+

+

+
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values are defined as those directed predominantly toward the north or 
east and negative values are defined as those directed predominantly 
toward the south or west, except at the Chef Menteur and Rigolets where 
positive flow is into Lake Pontchartrain and negative flow is toward the 
GIWW or Lake Borgne. The arrows in Figures 4-1 through 4-3 show the 
positive direction for each location. The results of this analysis are given in 
Figures 4-4 through 4-11. A direction arrow is included for each location to 
help define the flow direction.

Average Positive Velocity, September 2007
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Figure 4-4. Velocity average for September (positive). 

Average Negative Velocity, September 2007
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Figure 4-5. Velocity average for September (negative). 
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Maximum Positive Velocity, September 2007
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Figure 4-6. Velocity maximum for September (positive). 

Maximum Negative Velocity, September 2007
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Figure 4-7. Velocity minimum for September (negative). 
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Average Positive Velocity, March 2008
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Figure 4-8. Velocity average for March (positive). 

Average Negative Velocity, March 2008
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Figure 4-9. Velocity average for March (negative). 
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Maximum Positive Velocity, March 2008
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Figure 4-10. Velocity maximum for March (positive). 

Maximum Negative Velocity, March 2008
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Figure 4-11. Velocity minimum for March (negative). 

The February 2010 gate closure sequence included cofferdams at the 
GIWW sector gate and the Bayou Bienvenue gate (completely closing the 
waterway) along with both MRGO closures. This means that flow through 
the GIWW must pass through the 150 ft wide barge gate. By forcing all of 
the flow through this structure, the velocity increases greatly, as noted in 
the previous figures for both September and March. However, the 
velocities at Seabrook are reduced because the smaller width on the 
GIWW limits the amount of exchange at Seabrook. By making velocity 
comparisons at Chef Menteur and Rigolets, it can be determined how 
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widely the effects of the construction are felt. Based on the model results, 
the effects are limited to the area of the structures since there is very little 
change at Chef Menteur and Rigolets.

The March 2010 construction plan adds a cofferdam at Seabrook. By 
shutting off this entrance to Lake Pontchartrain, the overall water 
exchange between Lake Borgne and Lake Pontchartrain through the 
GIWW is reduced, as supported by the reduction in velocity at the GIWW 
barge gate. Again, the effects do not extend too far into the system since 
there are no significant changes in velocity at Chef Menteur and Rigolets.

The maximum velocity magnitudes, however, only occur during a small 
fraction of the simulation time. A percent less than analysis is performed to 
determine how often during the four week simulation periods the velocity 
magnitudes are within certain ranges. Figures 4-13 through 4-24 show the 
percent less than plots for the locations given in Figure 4-12. As with the 
previous analysis, data are not extracted at the Bayou Bienvenue structure 
or the GIWW sector gate since these locations are blocked of any flow. No 
data are given for the Seabrook structure in the March 2010 condition since 
a cofferdam is in place under this plan. These locations are the same as 
those in the previous velocity analysis (see Figures 4-1 to 4-3) as well as 
additional locations in Lake Borgne, Lake Pontchartrain, Chef Menteur, and 
the Rigolets. These plots show velocity magnitude on the x-axis and 
percentage of time on the y-axis. At the maximum velocity magnitude, the 
percentage is almost 100 since the velocity is equal to or less than this value 
over the length of the simulation. All lines cross zero at 0% since the velocity 
is always greater than zero. Where each line crosses 50% the velocity is 
greater half the time and less half the time over the four week analysis 
period.

The same patterns are seen in the percent less than analysis as in the 
analysis of velocity averages and extremes. The February 2010 plan 
generates increases in velocity at the GIWW barge gate but decreases at 
Seabrook. The March 2010 plan, however, reduces the velocity at the 
GIWW barge gate back to the values obtained with Plan 2. There are small 
changes in flow in Lake Pontchartrain and Lake Borgne, but the velocity 
values in these areas are less than or equal to the Plan 1 and Plan 2 values 
from the previous work (Tate et al. 2010). The same trends are observed 
for both the September 2007 and March 2008 analysis periods.
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FFigure 4-12. Percent less than of velocity magnitude analysis locations. 
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Figure 4-13. GIWW Barge Gate percent less than plot for September. 
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Figure 4-14. Seabrook percent less than plot for September. 
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Figure 4-15. Chef Menteur percent less than plot for September. 
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Figure 4-16. Rigolets percent less than plot for September. 
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Figure 4-17. Lake Pontchartrain percent less than plot for September. 
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Figure 4-18. Lake Borgne percent less than plot for September. 
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Figure 4-19. GIWW Barge Gate percent less than plot for March. 
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Figure 4-20. Seabrook percent less than plot for March. 
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Figure 4-21. Chef Menteur percent less than plot for March. 
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Figure 4-22. Rigolets percent less than plot for March. 
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Figure 4-23. Lake Pontchartrain percent less than plot for March. 
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Figure 4-24. Lake Borgne percent less than plot for March. 

Water Surface Analysis 

A water surface elevation analysis is performed at a total of 16 points within 
the model domain. The initial locations are set at 250 ft to each side of a 
proposed structure. Six additional locations are chosen so that an overall 
response to the system due to the plan alternatives can be observed. 
Figures 4-25 and 4-26 show the analysis locations. Locations for each side 
of a structure are shown as a single point. This analysis is performed on 
both the September and March flow conditions. The water surface elevation 
for each location and alternative is shown in Figures 4-27 to 4-58. These 
figures display 12.5 days of the simulation (August 22 – September 3, 2007; 
March 9 - 21, 2008).

The water surface analysis indicates that there is very little change from the 
previous plan results for both construction sequence plans at the locations 
in Lake Borgne (Figures 4-40, 4-41, 4-56, and 4-57), Lake Pontchartrain 
(Figures 4-42 and 4-58), Chef Menteur (Figures 4-38 and 4-54), Rigolets 
(Figures 4-39 and 4-55), and locations surrounding the MRGO closure at La 
Loutre (Figures 4-27, 4-28, 4-43, and 4-44). However, this is not the case at 
locations in the area of the closures. For all water surface analyses, the same 
results are evident for both the September 2007 and March 2008 
simulation periods.
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FFigure 4-25. Location map for water surface analysis. 

Figure 4-26. Inset for water surface analysis location map. 

See Inset
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North of MRGO closure at La Loutre
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Figure 4-27. Water surface elevation north of MRGO closure at La Loutre (September). 

South of MRGO closure at La Loutre
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Figure 4-28. Water surface elevation south of MRGO closure at La Loutre (September). 
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North of MRGO closure south of Bayou Bienvenue 
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Figure 4-29. Water surface elevation north of MRGO closure at Bayou Bienvenue 
(September). 

South of MRGO closure south of Bayou Bienvenue
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Figure 4-30. Water surface elevation south of MRGO closure at Bayou Bienvenue 
(September). 
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West of Bayou Bienvenue Structure
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Figure 4-31. Water surface elevation west of Bayou Bienvenue structure (September). 
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-0.5

0

0.5

1

1.5

2

2.5

3

8/23/2007 8/25/2007 8/27/2007 8/29/2007 8/31/2007 9/2/2007 9/4/2007

Date

El
ev

at
io

n 
(ft

)

Base Plan1 Plan2 Feb2010 Mar2010

Figure 4-32. Water surface elevation east of Bayou Bienvenue structure (September). 
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West of GIWW Structures

-0.5

0

0.5

1

1.5

2

2.5

3

8/23/2007 8/25/2007 8/27/2007 8/29/2007 8/31/2007 9/2/2007 9/4/2007

Date

El
ev

at
io

n 
(ft

)

Base Plan1 Plan2 Feb2010 Mar2010

Figure 4-33. Water surface elevation west of GIWW structures (September). 

East of GIWW Structures
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Figure 4-34. Water surface elevation east of GIWW structures (September). 
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North of Seabrook Structure
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Figure 4-35. Water surface elevation north of Seabrook structure (September). 

South of Seabrook Structure

-0.5

0

0.5

1

1.5

2

2.5

3

8/23/2007 8/25/2007 8/27/2007 8/29/2007 8/31/2007 9/2/2007 9/4/2007

Date

El
ev

at
io

n 
(ft

)

Base Plan1 Plan2 Feb2010 Mar2010

Figure 4-36. Water surface elevation south of Seabrook structure (September). 
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GIWW at IHNC
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Figure 4-37. Water surface elevation in GIWW at IHNC (September). 

Chef Menteur
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Figure 4-38. Water surface elevation in Chef Menteur (September). 



ERDC/CHL TR-10-11 36 

Rigolets
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Figure 4-39. Water surface elevation north in Rigolets (September). 

Figure 4-40. Water surface elevation at Lake Borgne perimeter (September). 
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Lake Borgne Center
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Figure 4-41. Water surface elevation at Lake Borgne center (September). 

Lake Pontchartrain
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Figure 4-42. Water surface elevation at Lake Pontchartrain (September). 



ERDC/CHL TR-10-11 38 

North of MRGO closure at La Loutre
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Figure 4-43. Water surface elevation north of MRGO closure at La Loutre (March). 

South of MRGO closure at La Loutre
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Figure 4-44. Water surface elevation south of MRGO closure at La Loutre (March). 
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North of MRGO closure south of Bayou Bienvenue 
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Figure 4-45. Water surface elevation north of MRGO closure at Bayou Bienvenue (March). 

South of MRGO closure south of Bayou Bienvenue
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Figure 4-46. Water surface elevation south of MRGO closure at Bayou Bienvenue (March). 
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West of Bayou Bienvenue Structure
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Figure 4-47. Water surface elevation west of Bayou Bienvenue structure (March). 

East of Bayou Bienvenue Structure
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Figure 4-48. Water surface elevation east of Bayou Bienvenue structure (March). 
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West of GIWW Structures
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Figure 4-49. Water surface elevation west of GIWW structures (March). 

East of GIWW Structures
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Figure 4-50. Water surface elevation east of GIWW structures (March). 
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North of Seabrook Structure
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Figure 4-51. Water surface elevation north of Seabrook structure (March). 

South of Seabrook Structure
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Figure 4-52. Water surface elevation south of MRGO Seabrook structure (March). 
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GIWW at IHNC
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Figure 4-53. Water surface elevation in GIWW at IHNC (March). 

Chef Menteur
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Figure 4-54. Water surface elevation in Chef Menteur (March). 
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Rigolets
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Figure 4-55. Water surface elevation in Rigolets (March). 

Figure 4-56. Water surface elevation at Lake Borgne perimeter (March). 
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Lake Borgne Center
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Figure 4-57. Water surface elevation at Lake Borgne center (March). 

Lake Pontchartrain
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Figure 4-58. Water surface elevation in Lake Pontchartrain (March). 



ERDC/CHL TR-10-11 46 

At the MRGO closure south of Bayou Bienvenue, the southern location is 
essentially the same as that for Plan 2 (Figure 4-30 and 4-46). At the 
northern location, however, the February 2010 plan shows a large drop in 
the range (Figures 4-29 and 4-45). Since there is a cofferdam at the Bayou 
Bienvenue structure in this plan, there is less flow into this area. Also, the 
flow through the GIWW is allowed to exit the area at Seabrook under this 
plan. The March 2010 plan shows very different results given that a 
cofferdam is in place at Seabrook. With this plan there is no flow through 
Seabrook, so all of the flow exchange through the GIWW is getting forced 
into a limited space, generating an increased range of water surface on the 
west side of Bayou Bienvenue (Figures 4-31 and 4-47).

On the western side of the cofferdam at the Bayou Bienvenue structure, 
the February 2010 plan again indicates a reduction in water level range 
while the March 2010 plan shows an increase. On the eastern side of this 
structure (Figures 4-32 and 4-48) the results are similar in character for 
both construction sequence plans. Since this structure has a cofferdam for 
both and the effects of the plans do not extend into Lake Borgne, this 
similarity is a logical result. At this location, these plans generate an 
increase in range from the Plan 1 and Plan2 conditions, yet the range is 
still less than that for the Base condition. 

The western side of the GIWW structures (Figures 4-33 and 4-49) shows 
similar results to those on the west side of the Bayou Bienvenue structure, 
although in this case only part of the channel is closed. By having a 
cofferdam at Seabrook (March 2010), the water surface elevation increases 
between Seabrook and the GIWW structures due to Lake Pontchartrain no 
longer have an effect on the water surface elevations at this location and 
the only path of flow is through the GIWW barge gate. On the eastern side 
of the GIWW structures (Figures 4-34 and 4-50), both plans produce an 
increase in the water surface elevation range. The values for the March 
2010 plan are greater than those for the February 2010 plan, although the 
March 2010 values do not exceed those from the original Base condition.

The effects of these construction sequence plans at the Seabrook locations 
are such that the location north of the structure (Figures 4-35 and 4-51) 
experiences little change. This is due to the large area at this location in 
the Lake. There is a small reduction in the low end water level values, but 
this change is small. South of the structure (Figures 4-36 and 4-52), 
however, there is a large increase in the water level when the pathway is 
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closed. The March 2010 plan indicates amplifications of the flows reaching 
this location on the order of 50%. Seabrook was the only outlet for the 
wave traveling the GIWW, so now that this pathway is blocked, the tide is 
stopped at this location. The February 2010 plan does not experience this 
effect since the flow entering the GIWW can still pass through Seabrook. 
For this plan, there is actually a slight drop in water surface at the 
southern Seabrook location.

One analysis location lies between the GIWW structures and Seabrook. At 
this location where the GIWW meets the IHNC, the same general pattern 
is evident (Figures 4-37 and 4-53). The February 2010 plan generates a
decrease in the water surface elevation range and the March 2010 plan 
generates an increase. There is a slight shift in phase for the March 2010 
condition as well due to the complete blockage at Seabrook. The drop in 
range for February 2010 is due to the limitation of the flow volume 
through the GIWW barge gate.

Circulation Changes 

For all of these analyses, the driving factor is the pathway through which 
flow is allowed. The February 2010 plan only allows flow from Lake 
Borgne to pass through the 150 ft wide GIWW barge gate and then into 
Lake Pontchartrain at Seabrook. No flow is able to travel up the MRGO or 
into the area through Bayou Bienvenue since both pathways are blocked. 
The March 2010 plan further limits the transport pathways by allowing 
flow exchange through the GIWW barge gate with no exit at Seabrook. The 
only means for exchange into Lake Pontchartrain is through Chef Menteur 
and the Rigolets. Therefore all flow entering the GIWW and IHNC is 
limited to exiting the system in the same manner, through a single 150 ft 
structure. Figures 4-59 and 4-60 illustrate the circulation patterns. The 
yellow lines indicate locations where the pathways are blocked due to 
construction.
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FFigure 4-59. February 2010 plan circulation. 

Figure 4-60. March 2010 plan circulation. 
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5 Conclusions 

The work presented in this report documents hydrodynamic modeling and 
analysis of two construction sequence plans which will occur during the 
construction of the Borgne alignment and Seabrook structures included in 
the HSDRRS. This plan will allow for improved protection of the city of 
New Orleans, Louisiana, as well as surrounding areas. Previous research 
focused on the changes that these structures would generate on the flows 
and fish transport. Research is also being performed to analyze the effects 
these changes have on navigation. This report specifically focuses on the 
construction sequence plans during which the Bayou Bienvenue structure 
and GIWW sector gate are being built as well as the construction of the 
Seabrook structure. The February 2010 plan includes cofferdams on the 
Bayou Bienvenue and at the GIWW sector gate in addition to closing the 
MRGO at La Loutre and south of Bayou Bienvenue. The March 2010 plan 
adds a cofferdam at Seabrook.

Water surface elevation, velocity magnitude and direction, and percent 
less than analyses were performed at several locations within the model 
domain, focusing on the areas likely to be affected by the plan changes. 
The average velocity values are given in Table 1. The results of the model 
simulations indicate that these construction sequence plans generate 
changes to water surface elevations and velocity magnitudes and flow 
patterns in the vicinity of the system changes. These plans do not generate 
measurable changes in Lake Pontchartrain or Lake Borgne. 

TTable 1. Average velocity values at the GIWW and Seabrook structures for the base and each 
construction sequence plan during both analysis periods 

Average 
Velocity  
(ft/s) 

Base  Feb 2010  Mar 2010  

Positive  Negative  Positive  Negative  Positive  Negative  

Sept  Mar  Sept  Mar  Sept  Mar  Sept  Mar  Sept  Mar  Sept  Mar  

GIWW  0.2 0.2 -0.2 -0.1 2.9 3.0 -2.8 -3.1 1.8 1.5 -1.7 -1.6 

Seabroook 2.4 2.7 -2.4 -2.6 0.9 1.1 -0.9 -1.1 0.0 0.0 0.0 0.0 

At the GIWW barge gate, the February 2010 changes to velocity are much 
larger than the March changes and may impact navigation through this 
structure. At Seabrook, the February 2010 plan decreases the velocity 
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magnitudes since less flow is entering the system due to the constriction 
on the GIWW.

Water surface elevations are effected in a different manner. The February 
2010 plan reduces the water surface elevation range at most locations 
when compared to the plan condition that includes the Borgne alignment 
(Plan 2). However, the March 2010 plan increases the water surface 
elevation ranges in the locations confined by the closures. By limiting the 
pathways by which the tidal range can travel, flow is limited and can get 
trapped and amplified within the system. The magnitude of these changes 
should be considered when determining the operating procedures during 
the planned construction sequence.
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Appendix A: Half Cofferdam at Seabrook 

After initial analysis of the construction sequence plans, February 2010 and 
March 2010, HPO requested that a simulation be performed in which the 
cofferdam at Seabrook only blocks the western half of the waterway. The 
scour hole to the south of the structure location will be filled and flow will be 
allowed to pass through the eastern side of the IHNC at Seabrook. The 
cofferdams at the GIWW sector gate and Bayou Bienvenue gates are still in 
place and the two MRGO closures have been included. Figure A1 shows this 
configuration at Seabrook. The same analysis periods will be simulated for 
this configuration as used previously, August 15 – September 15, 2007 and 
March 1 – 31, 2008. For this configuration, however, only a limited 
selection of locations will be analyzed for effects on water surface elevation 
and an additional location will be included to determine the peak velocity 
magnitude in the vicinity of the cofferdam. The locations included in the 
water surface elevation analysis are east and west of the GIWW structures, 
north and south of the Seabrook Structure, and at the location where the 
GIWW and IHNC meet. These locations can be referenced in Figures 4-25 
and 4-26. The location of the velocity analysis for the base and half 
cofferdam configurations are shown in Figure A2. The blue location is the 
location of maximum velocity for the Base, Plan 1, Plan 2, and February 
2010 conditions and the red location is that for the half cofferdam 
condition. The March 2010 condition includes a cofferdam across the full 
width of the IHNC at Seabrook so no data will be shown at Seabrook for this 
condition.

Average Velocity Analysis 

The average velocity for flood and ebb are determined at each location and 
time period for all simulation conditions as are the maximum velocities for 
all conditions. Again, positive values are defined as those directed 
predominantly toward the north or east and negative values are defined as 
those directed predominantly toward the south or west, except at the Chef 
Menteur and Rigolets where positive flow is into Lake Pontchartrain and 
negative flow is toward the GIWW or Lake Borgne. The results of this 
analysis are given in Figures A3 through A10. A direction arrow is included 
for each location to help define the flow direction.
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FFigure A1. Seabrook Half cofferdam configuration. 
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FFigure A2. Hydrodynamic analysis  
location – Seabrook. 

Average Positive Velocity, September 2007
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Figure A3. Velocity average for September (positive). 
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Average Negative Velocity, September 2007
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Figure A4. Velocity average for September (negative). 

Maximum Velocity, September 2007
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Figure A5. Velocity maximum for September (positive). 
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Minimum Velocity, September 2007

-7

-6

-5

-4

-3

-2

-1

0

Ve
lo

ci
ty

 M
in

im
um

 (f
ts

)

Base -0.41 -4.13 -0.97 -1.80

Plan 1 -0.84 -2.58 -0.98 -1.85

Plan 2 -3.34 -2.28 -0.95 -1.80

Feb 2010 -5.60 -1.60 -0.94 -1.79

SB-half -5.57 -1.69 -0.94 -1.80

Mar 2010 -3.45 0.00 -0.96 -1.84

GIWW Barge Gate Seabrook Chef Rigolets

Figure A6. Velocity minimum for September (negative). 

Average Positive Velocity, March 2008
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Figure A7. Velocity average for March (positive). 
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Average Negative Velocity, March 2008
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Figure A8. Velocity average for March (negative). 

Maximum Velocity, March 2008
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Figure A9. Velocity maximum for March (positive). 
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Minimum Velocity, March 2008
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Figure A10. Velocity minimum for March (negative). 

A velocity summary is given for the Seabrook and GIWW locations in 
Table A1. The velocities at Seabrook for the half cofferdam condition are 
slightly higher than for the February 2010 condition in which the Seabrook 
area is completely open. However, the velocities in both cases are lower 
than the Base condition which includes no changes to the system. This 
trend is observed for both analysis periods. At the GIWW barge gate the 
velocity average and extremes are very similar for the February 2010 and 
half cofferdam condition, indicating that the cofferdam does not influence 
the flows at the GIWW structures. At the Chef Menteur and Rigolets, the 
effects of the cofferdam, full or half, are negligible.

Table A1. Average velocity values at the GIWW and Seabrook structures for the base and each 
construction sequence plan and the half Seabrook cofferdam during both analysis periods 

Average  
Velocity   
(ft/s) 

Base  Feb 2010  
Seabrook Half 

CCofferdam Mar 2010  

Positive  Negative  Positive  Negative  Positive  Negative  Positive  Negative  

Sept  Mar  Sept  Mar  Sept  Mar  Sept  Mar  Sept  Mar  Sept  Mar  Sept  Mar  Sept  Mar  

GIWW  0.2 0.2 -0.2 -0.1 2.9 3.0 -2.8 -3.1 2.9 2.9 -2.8 -3.0 1.8 1.5 -1.7 -1.6 

Seabrook  2.4 2.7 -2.4 -2.6 0.9 1.1 -0.9 -1.1 1.3 1.5 -1.0 -1.1 0.0 0.0 0.0 0.0 
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Percent Less Than Analysis 

The percent less than analysis is performed on both simulation periods for 
the GIWW barge gate, Seabrook, Chef Menteur, and Rigolets locations – the 
same locations shown in the previous velocity analysis. These plots show 
velocity magnitude on the x-axis and percentage of time on the y-axis. At the 
maximum velocity magnitude, the percentage is almost 100 since the 
velocity is equal to or less than this value over the length of the simulation. 
All lines cross zero at 0% since the velocity magnitude is always greater than 
zero. Where each line crosses 50% the velocity magnitude is greater half the 
time and less half the time over the four week analysis period. The same 
trends are seen in this analysis as in the previous velocity analysis. The 
velocity magnitude is slightly higher for the half cofferdam location at 
Seabrook (Figures A12 and A16) when compared to the no cofferdam 
(February 2010) condition. However, the half cofferdam has lower velocities 
at Seabrook than the Base, Plan 1, and Plan 2 conditions. At the GIWW
barge gate (Figures A11 and A15) the velocities are highest for the half 
cofferdam and February 2010 condition, but the two are very similar 
throughout the range of velocity magnitudes.
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Figure A11. GIWW Barge Gate percent less than plot for September. 
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Figure A12. Seabrook percent less than plot for September. 
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Figure A13. Chef Menteur percent less than plot for September. 
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Figure A14. Rigolets percent less than plot for September. 
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Figure A15. GIWW Barge Gate percent less than plot for March. 
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Figure A16. Seabrook percent less than plot for March. 
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Figure A17. Chef Menteur percent less than plot for March. 
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Figure A18. Rigolets percent less than plot for March. 

Water Surface Elevation Analysis 

The water surface elevation analysis is performed for this additional plan 
at 5 locations – 250 ft east and west of the GIWW structures, 250 ft north 
and south of the Seabrook structure, and in the GIWW where it meets the 
IHNC. The water surface elevation for each location and alternative is 
shown in Figures A19 to A28. These figures display 12.5 days of each 
simulation period (August 22 – September 3, 2007; March 9 - 21, 2008).

The results of the water surface elevation analysis show that the half 
cofferdam condition at Seabrook does affect the flow through this 
pathway. The tidal range is increased on average at the southern Seabrook 
location when a complete structure is in place, as in the March 2010 
configuration (Figures A22 and A27). The water surface elevation range is 
lower for the half cofferdam than for the full cofferdam, as would be 
expected due to the half cofferdam allowing flow to pass through this 
location. The half cofferdam condition actually produces tidal ranges that 
are lower than the Base condition, likely due to the other structures in 
place for this simulation. At the northern Seabrook location (Figures A21 
and A26), there is a small elevation range due to the larger cross sectional 
area as the IHNC enters Lake Pontchartrain. The half cofferdam does 
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West of GIWW Structures
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Figure A19. Water surface elevation west of GIWW structures (September). 

East of GIWW Structures
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Figure A20. Water surface elevation east of GIWW structures (September). 
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North of Seabrook Structure
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Figure A21. Water surface elevation north of Seabrook structure (September). 

South of Seabrook Structure
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Figure A22. Water surface elevation south of Seabrook structure (September). 



ERDC/CHL TR-10-11 66 

GIWW at IHNC
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Figure A23. Water surface elevation in GIWW at IHNC (September). 

West of GIWW Structures
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Figure A24. Water surface elevation west of GIWW structures (March). 
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East of GIWW Structures
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Figure A25. Water surface elevation east of GIWW structures (March). 

North of Seabrook Structure
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Figure A26. Water surface elevation north of Seabrook structure (March). 
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South of Seabrook Structure
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Figure A27. Water surface elevation south of MRGO Seabrook structure (March). 

GIWW at IHNC
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Figure A28. Water surface elevation in GIWW at IHNC (March). 

affect the elevation here, though, such that the tidal range for the half 
cofferdam is slightly lower than the completely open waterway in the 
February 2010 condition. Where the GIWW meets the IHNC, the water 
surface elevations are very similar to those when no cofferdam is in place 
at Seabrook (Figures A23 and A28). This same trend continues to the 
western side of the GIWW structures (Figures A19 and A24). The elevation 
range is small like that of the no Seabrook cofferdam case, yet the range is 
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slightly higher with the half cofferdam since it traps more water in the 
system (between the GIWW and Seabrook structures) due to the restricted 
flow pathways. On the East side of the GIWW structures (Figures A20 and 
A25), however, the water surface elevation range is increased from the no 
cofferdam condition due to increased flow resistance into the system. The 
half cofferdam condition produces a lower elevation range than does the 
full cofferdam at Seabrook for the same reasons that the other responses 
are observed. The structures at the GIWW sector gate location and the 
Seabrook gate location prevent the ease of movement of the water into this 
area, causing piling of water at various locations. When these structures 
are in place yet flow is still able to pass, the water surface elevation range 
is lower than the base condition which provided a larger cross sectional 
area for flow and generally a larger range in the elevation. The March 2010 
condition, however, completely blocks the flow through Seabrook which 
generates an increase in the tidal range on average in the system due to the 
allowance of flow through the GIWW although there is no outlet at the 
upstream end.

Conclusion 

The velocity magnitudes for the half cofferdam configuration do not yield 
values larger than those experienced in the Base condition. This plan does 
increase the velocities at the GIWW barge gate but no more than when 
there is no cofferdam at Seabrook. The water surface elevations do vary 
slightly with this plan but they, too, are very similar to the elevations 
observed when no cofferdam is in place at Seabrook. The effect on the 
elevation range is much less for the half cofferdam condition than for the 
full cofferdam condition at Seabrook. From these results, the half 
cofferdam at Seabrook appears to be a worthwhile consideration due to its 
effects on the velocity magnitudes and water surface elevations within the 
system. However, the uneven bathymetry in the confined area at Seabrook 
may produce vertical velocity patterns that are too extreme for navigation. 
If this plan is a serious consideration, a three dimensional velocity analysis 
should be performed to assess its safety for navigation.
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