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Rene Poche:
Good evening and thank you for
coming. My name is Rene Poche and I’ll be facilitating
tonight’s meeting. Before we get into tonight’s meeting,
Plaquemines Parish president Billy Nungesser has asked
for a few minutes.
Billy Nungesser:
I just want to thank everyone for
coming as this input is very valuable. Hopefully our
concerns will be heard and we have a lot of them. As we
move through this project, we have major concerns over
the permanent fix of seeing that money available. We don’t have much of a choice in this
temporary levee experiment on top of the levee at F. Edward Hebert and we are real concerned
about that and whether it will be a temporary fix and saying it’s temporary and then not having
the funding in place for permanent really concerns all the residents. Hopefully we can see some
changes or guarantees that will give us some comfort level that we are heading in the right
direction. We appreciate and look forward to the comments.
Rene Poche:
Thank you Mr. President. Before
we get into the meeting, we always talk about risk being
a shared responsibility and that goes from the federal
level all the way down to the individual level. In ways
we do that is through zoning, building codes, evacuation,
insurance, levees, floodwalls and structures. Ultimately,
it’s up to you as an individual as to how much risk you
can tolerate and decide on where you want to live and if
the risk is worth living in that area. We have these
measures here so you can make an informed decision,
but like we tell folks you have to listen to your elected
officials. If you are living in an area and when the time
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comes and they order an evacuation that you go ahead
and evacuate.

The National Environmental Policy Act; it’s required for
all major federal actions. We are going to look at
potential impacts to human and natural environment and
investigate reasonable alternatives. Public involvement
is very important and that’s why we are here tonight to
hear what you have to say so we can get it in the record
and report and ultimately all those goes forward to the
commander who makes the final decision after weighing
all the inputs. Again, the goal is to make an informed
decision through your involvement. We will look at the
analysis in the IER and we have alternative arraignments
in place to expedite these projects.

We are going to look at the methods and impacts
associated with the construction of higher risk reduction
features in the Belle Chasse sub-basin and we are going
to take feedback from you on the proposal to raise the
Mississippi River levees in Plaquemines and Orleans
Parishes from English Turn to Oakville as part of the
West Bank and Vicinity Hurricane System.

This is an overview of the system; the scope and
magnitude of it. I am going to turn it over now to Julie
LeBlanc, she is the senior project manager for this
project. What I will ask to is to please hold all questions
until after the presentation.
Julie LeBlanc:
There are handouts of this in the
back and I just wanted to point out that we do this map
once a year and it shows the status as of June 2010 and
one important thing of note, this map that was done at
the beginning of hurricane season this year shows work required to river mile 84, which is about
right here. You will see that has changed slightly. Initially, our analysis showed we had to do
work on both the East Bank and the West Bank, but the limits of work have been refined after
we completed a detailed storm surge modeling and overtopping analysis and as a result, there is
no work required on the East Bank for the Lake Pontchartrain and Vicinity Project, but there is
additional work required up to river mile 85.5, which is about a mile and a half further upstream
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than what was initially thought. One of the reasons is because when a storm is coming in, it’s
turning in this direction so any levees that are facing the east would feel the brunt of that and
have more storm surge and wave overtopping so it needs to be slightly higher. If anyone has any
questions on the map, please see me afterwards and we can give you an explanation. This map
is done once a year and this is the third year we’ve done it.
The Greater New Orleans Levee Overview is our next
slide. The Hurricane Storm Damage Risk Reduction
System is made up of the Lake Pontchartrain and
Vicinity Project on the East Bank and the West Bank
and Vicinity Project on the West Bank. LPV reduces
risk on the East Bank of the Mississippi River in the
areas of St. Bernard, St. Charles, Jefferson, New Orleans
Metro, New Orleans East and the 9th Ward. The West
Bank and Vicinity Project reduces hurricane risk on the
West Bank of the Mississippi River in Algiers, Belle
Chasse, Jefferson Parish and St. Charles.

The Mississippi River levees when they were initially
built protect against a riverine flood event. In Southeast
Louisiana, the further south you go those rivers also
serve a dual purpose of protecting against hurricane
surge. Because of that, the Mississippi River Levees are
an integral part of the hurricane system.

We are describing here some of the terminology because
it can get a little confusing. We say the Mississippi
River Levees and the Hurricane System Levees coincide
in the following areas, and there are some maps in the
back that show this. The map over here show you the
existent on the Lake Pontchartrain and Vicinity, which
runs from river mile 81.5 at the Caernarvon Fresh Water
Diversion to the Bonnet Carre Spillway at river mile
127. On the West Bank, the river levees coincide with
hurricane system from river mile 70, which is
approximately at Oakville to the Davis Pond Freshwater Diversion at river mile 118.5. In most
of those areas the river levees are high enough to protect against a hurricane surge. However,
there are some reaches of the levee on the West Bank where we consider those levees colocated because the height protection required for surge protection is higher than what’s
required for riverine protection. So we do have to make improvements to those levees in order
to provide hurricane risk reduction to the West Bank and Vicinity Project. Again, that’s the
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reaches we are talking about the 15.5 miles that range from river mile 85.5 just right into
Orleans Parish near English Turn to the Eastern Tie-In at river mile 70. In this reach, the height
of the levee for hurricane purposes needs to be higher than what’s already required for river
purposes. I’ll just note here that we are constructing a 700-foot demonstration section in Belle
Chasse, right at the intersection of the river with F. Edward Hebert Ave. and we will talk more
about why we are doing a demonstration section a bit later.
The map just orients you to where you are. Here you are
today. The blue along the river shows the river perimeter
so where we are talking about this upper limit at the
Western Tie-in all the way down to river mile 70 at
Oakville, this is where the Mississippi River Levees
coincide with the hurricane system. In the areas where
we have to do work are going to be from about here
downward to Oakville. The red line shows you the
perimeter of the West Bank and Vicinity Project and you
see it starts at this end and comes all the way to Oakville.
The red line shows you the perimeter of the West Bank
and Vicinity Project and so you see it starts at this end and goes all the way to Oakville and then
we have other areas along the Algiers Canal and Harvey Canal that are detention basins, or
secondary lines of defense.
These are the specific levees we are here to talk to you
about. They are covered under IER 33, which is out for
draft review right now and we will get into the details of
that in a moment and how you can provide comments.
IER 33 proposed action in the areas that are shown in
green; we are proposing to raise the levees using an allearthen clay cap in the upper contract reaches. In the
lower three reaches, we are looking at raising the levees
using a stabilized soil clay cap. What that does is allow
us to put a steeper slope in to stay within the existing
levee toe so we don’t have to acquire additional right-ofway. We are building the existing levees within the existing right-of-way so we can minimize
potential environmental and culture resources impacts and we can have those risk reduction
measures in place by hurricane season 2011.
This is showing you a cross-section of the Mississippi
River Levee. You have a ten-foot existing crown with a
crushed stone surface and that would be removed and
reused later. Currently we have a 104 horizontal slope on
the protected side, this is the river side, and we have
concrete slope paving at a one vertical on three
horizontal slope.
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Here are some of the alternatives that we considered in
addition to the clay cap. We were also looking the
possibility of putting sheet pile wall in with a maximum
stick-up of four feet. The criteria we used to analyze the
alternatives were risk and reliability, time,
constructability, the total project cost, impacts to the
human and natural environment and then operation and
maintenance impacts. As we went through and
considered the alternatives, the ones that we are
presenting as our proposed actions fell out as the best
alternatives when we looked at all the criteria.

This slide relates to the two upstream reaches in green.
This is mostly in Orleans Parish as well as the upper part
of Plaquemines Parish. This is the clay cap alternative. It
has a ten-foot crown with a one-on-three slope on the
protected side and a one-on-three on the flood side tying
into the existing slope paving. The new center line of
the levee may shift depending on the need or stability
purposes. Side slopes and new fill will be added and
may vary slightly from this. Another thing on note,
during construction we will actually bench into the
existing levee before we go and raise that levee. These are the two upper contract reaches that
are approximately seven miles and in these two reaches, we are raising the levees approximately
two to three feet from what they are now.
These are the downstream three reaches were we are
using the stabilized clay alternative. We are going to
stabilize the clay mixing it with lime or fly-ash or bedash and mixing that with clay. Basically, that stabilizes
the soil so that it can be placed on a steeper side slope
than what we can use with just clay. The crown is
typically going to be 11 feet, but where we have to have
turnouts, it will be 18-feet wide. We will have concrete
curbs that will be spaced so they can be drained. You
don’t want someone driving down this slope. Typically
it will be one-on-two half, but there will be some
locations where there is one-on-two. On this side there is one-on-two and tying into the existing
concrete slope paving. Again, the center line of the levee may be shifted. Any shift would not be
so great as to exceed the existing right-of-way on either side. On this reach, it’s approximately
eight miles. These reaches are more deficient; three and a half to five feet is how much we have
to raise these levees.
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During construction, during the clay section that are the
upper two reaches, it looks like a typically levee lift. We
bench into the levee and raise the levee, we compact the
levee and we grass it. Aesthetically, it looks the same as
the existing levees do today. On the downstream
reaches, clay is mixed with either lime or ash and placed
on the existing levee. It is less aesthetically pleasing in
that it won’t grow grass so it will like a bare levee. We
have run some test on this to make sure they won’t
erode. Once the ash is mixed with the clay, it cures and
becomes the consistency of concrete so it won’t erode.

We are not going to be mixing the soil on the levees
because we don’t have enough right-of-way. We will be
doing the mixing in these areas, which are off Walker
Road and Highway 23. Some of the borrow pits that are
currently being used we will reuse and do some mixing
there and then it will be hauled to the levee and placed.
The staging areas are within the existing right-of-way
and the haul routes we are proposing include Highway
406, River Road, Patterson Road, F. Edward Hebert,
Main Street, however not through the residential area,
Ave. G, Highway 23 and Walker Road.

This IER covers the work we want to do by next
hurricane season. We do plan on coming back and doing
resilient features; however, what these engineering
measures we plan on putting in place by June 2011 will
allow us to do, is complete the system and provide the
1% level of risk reduction to the West Bank and Vicinity
and to the Belle Chasse area by June 2011. What we are
doing currently with resilient features, we have field
investigations ongoing and we are about to start some
cultural investigations. We will have to acquire
additional right-of-way so that we can put what you
expect to see. We will have to acquire additional right-of-way here. If there are some areas
where we can’t acquire that additional right-of-way and we have a constraint, we can put a Twall here. This is showing the existing levee and this is showing what we want to put in place
by June 2011 that keeps us within the existing toe and that’s what we are talking about today.
We do want to let you know that we will come back with resilient features and the
environmental clearance for that will be covered under a separate NEPA document. If we were
to start with resilient features today, we wouldn’t have the 1% system in place until 2016, which
is why we are moving forward with engineering alternative measures.
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I am going to orient you again with a status update on
Eastern Tie-In.

This is just showing you some of our features that we
have. We do have our project manager, Ed Carr here,
and if you’ve been down in Oakville lately you will see
the construction going on. The existing alignment runs
along here and then it run this way. There are two swing
gates here on Highway 23 and across the railroad and
then there is an emergency bypass road in this area.

So the Eastern Tie-In; the plan was approved in IER 13
and includes construction of a 56-foot stoplog gate
across the Hero Canal, two pumps stations, earthen
levees that will connect with the Mississippi River
Levee so it does tie into the project we are talking about
today. There is also a swing gate, three swing gates, at
Highway 23 and a concrete T-wall built to elevation 14
on the southern edge of Capt. Larry’s Seafood
Restaurant parking lot and then there is an emergency
bypass road. That will be maintained while we are
constructing the project and it will be accessible at all
times during construction of the Eastern Tie-In project
as well as our project.

This is just showing you the emergency access road
comes along this way. We are going to be raising the
levee in this location and when we do we will shift the
emergency bypass road to be at the toe. Right now we
are looking at the road on the center line so it’s either
going to be on the center line of the levee or the toe of
the levee and comes back down this way so that you can
get back on Highway 23.
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Rene Poche:
So this IER is going to be
available through Christmas and you can submit
comments three ways. You can give us a call, email or
at anytime at nolaenvironmental.gov.

Comprehensive Environmental Document; we are going
to look at benefits and impacts of the Risk Reduction
System, Mitigation and Data Gaps. The draft release
date right now is April 2011 and it will look at
cumulative impacts and benefits, operations and
maintenance and other data that will have been finalized
at that time. For future documents, they will update the
cumulative impacts and provide additional information
about commitments, long-term monitoring and IERs. A
specific meeting was held last year on this and you can
get information on that at nolaenvironmental.gov.

These are all the upcoming public meetings. We do have
one Thursday in Westwego to talk about West Bank and
Vicinity mitigation, the Company Canal and Bayou
Segnette construction. We have a variety of other
meetings listed there if you are interested.

Your input is really important to this whole process.
There are a variety of ways you can give us input. We
have the public meetings, we have a construction impact
hotline should you have any questions about
construction in your area you can call that number, leave
the information and we will get back to you with an
answer. Again, you can submit comments any time at
nolaenvironmental.gov and questions can comments can
be submit to public affairs and the phone number is
listed there and there is always email at askthecorps.

The following notes were recorded by USACE contractors. These notes are intended to provide an overview of the
presentations and public questions and comments, and are not intended to provide a complete or verbatim
account of the meeting. This account is not intended to be a legal document.
Page 8 of 12

Public Meeting Summary
If you are inclined to do social media we have a Twitter
account, although it’s used primarily for emergency
operations so there won’t be a lot coming from us
coming on that. If you want to see pictures from
projects, we have a Flickr account set up and you can see
all the pictures on projects across the system. If you are
on Facebook, go friend us and you can follow us. Every
news release is posted on Facebook.

We have more resources. We have
nolaenvironmental.gov and then our public website at
mvn.usace.army.mil.

We are going to get into the discussion period now. In
order to get all input, we ask that you hold your
comments to three minutes. You can’t yield your unused
time and we ask that we allow everyone to make a
comment before we come back around to make any
follow-up comments. Everything you say or write will
become part of the record of the IER. If you think about
something after you leave tonight that you want in the
record, you can go to nolaenvironmental.gov and submit
your comments there. So we will open up to the floor.
William Stringfield:
On Oakville St. right now the ramp goes in both directions. It will
only go to the south after this, right? Does the ramp to drive up to the river levee at Oakville St.
right now, there is one going downstream and one going upstream so it will only be the one
going downstream after this, right?
Ted Carr:
away.

I don’t understand why you are thinking that one will be going

William Stringfield:

So they will keep the ramp going to the upstream direction?

Ted Carr:

That would be the access to go up to the other direction.
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William Stringfield:
All I’m saying is that right now the dredge operates off of a ramp
going into the river and the guys park on top of the river levee there. They would have to go,
once this gets finished, they won’t be able to use the river levee.
Ted Carr:
It’s not our intention to change the access that is currently there.
Our intention is to provide a way around the gates when they are closed. Typically the direction
would be, depending on what the event is, if you were trying to evacuate and the gates were
closed you would be going from in front of the gates, if you were traveling north, and you
would go up the river levee and travel on top.
William Stringfield:
Let me show you on the map. Right now there is a ramp going
this way and a ramp going this way. Is this ramp going to come out totally? If you raise the
slope all the way through here this is the only slope you are going to keep to drive.
Ted Carr:
address that.

Oh, I see what you are saying. Maybe the MRL project needs to

Jennifer Vititoe:
This map is only trying to show where the emergency bypass can
go. Any existing ramps we are going to replace. I know what ramp you are talking about
[Inaudible].
William Stringfield:
Second question, the concrete liners you aren’t going to change,
but you will replace the ones that need to be replaced?
Jennifer Vititoe:

No, we are replacing certain ones…

William Stringfield:
Well, the concrete liners at my house need to be replaced; there is
a hole about this deep inside of it. You replaced on in 2000 and there is another section above
that was replaced in 2000 that needs to be replaced again.
Male Engineer:

It’s going to be replaced with a lime [Inaudible]

William Stringfield:

No, this is the concrete liner side [Inaudible]

Male Engineer:
The contract that is going to raise that levee up is going to
remove the existing slope and replace it.
William Stringfield:
The way I was noticing it, the slope on the river side that is all
concrete now isn’t going to change…
Male Engineer:

…the slope is going to be removed

William Stringfield:
The steeper levee is going to be there and we are supposed to use
this for our neighborhood walkway, will there be stairways because it’s steep.
Jennifer Vititoe:
You will have access at existing ramps because they are not going
to be grass so you are not going to be going up and down them as you did before.
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Dallas Picou:
I live about a mile south of Belle Chasse High School ferry. What
level, sea level, are we going to attain when this raise is completed?
Male Engineer:

Twenty-one to 22 throughout the region.

Rene Poche:
Mississippi River Levees.

The engineers are saying 21 to 22 feet elevation along the

Dallas Picou:
When you decide to expand the base, consider expanding it to the
river side. For one thing there are generally 100 or 200 feet of batcher in that area and our
original property description said we owned from Dayton Road, which is now 23, to the water’s
edge so the levee has taken 20% of my property already. So please consider using the riverside
to expand your base and not take any more of my property.
Geneva Grille:
I’m a resident of Belle Chasse for 23 years and also a levee
advisor to the Southeast Louisiana Levee Authority West. I’m concerned about some of your
language in the IER 33 where you talk too much about the environmental sensitivity of batcher
are and it’s cultural value and things like that as opposed to the way it has classically been in
my entire career as an engineer, that the batcher is subservient to the MRL system in the
protection of that system for the people and property of Plaquemines Parish. I’m concerned
about all the concrete slope pavement that is going to be removed and broken out and will be
hauled away as opposed to be used for shore protection, which it has been throughout the MRL
system to my knowledge up and down the river forever until this project. It’s an unnecessary
cost and it’s more valuable as shore protection for the MRL system here and the people that it
protects. I understand the necessary of raising the levee because of the surge because it’s too
low and it is going to have to be steep, but I’m concerned that there will be provisions to put
access roads possibly on the flood side and in certain reaches on the protected side so that this
stabilized earth that will probably have intrusions of grass and vegetation that have to be
maintained by herbicides, that accessibility will be provided in the project to maintain the
stabilized levee system. My concern is that you get this document environmentally correct that
you are dealing with the MRL system whether it’s raised this way or not and for its continued
maintainability that every time you have to do maintenance on the MR&L system that you don’t
have to come out with some type of environmental document, especially in using the batcher.
For your resilient feature in the future, if you do you have use the batcher that has been
servitude on that batcher for flood protection for the state of Louisiana for some time.
Billy Nungesser:
That was a great point. That batcher to environmentally impact,
look at that as opposed to taking someone’s backyard, is under water much of the year so what
we are trying to protect is environmentally sometimes is killed by the floodwaters that come up
and down the Mississippi River so that should be taken into consideration when we you weigh
that as opposed to taking someone’s yard in or moving on the other side of the levee. I know
you are about to complete the test area. How you are going to rate/gauge whether this is
successful to go forward? Is it deterioration, settlement? How are we going to gauge, obviously
we are not going to have a high river to test its stability, but what criteria are you using to gauge
whether this will work or not?
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Female Engineer:
What we are going to do is that we are going to look at different
criteria, the constructability, environmental, a couple of different scenarios and lay out both the
pros and cons on both the fly-ash and lime stabilize from the demonstration section and from
there make an evaluation or if they both come out equally, we will consider that.
Billy Nungesser:

How long before that determination do you suspect…

Female Engineer:
so.

How long until then? We are talking about the next few weeks or

Julie LeBlanc:
And Plaquemines Parish has asked to be engaged in that as well
as the West Levee Authority.
Male Speaker:
Walker Road, how are you going to control the traffic that is
going to be coming down Walker Road to 23 with the dump trucks?
Rene Poche:

That would be the Plaquemines Parish sheriff’s office…

Male Speaker:
You can’t call him, he’s been paid off. The speed is so bad there
at night you can’t even sleep.
Rene Poche:
Thank you for coming this evening. We will have project
managers available after to answer any questions you may have.
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